

## SIEF Communication – Progress Report

<b>Issue No.</b>	2	
<b>Date</b>	14 June 2010	
<b>Substance id</b>	<b>Substance to be registered (Reference Substance)</b>	Substance to be included in the registration
<b>CAS No.</b>	<b>8050-31-5</b>	85566-48-9
<b>EC No.</b>	<b>232-482-5</b>	287-658-4
<b>Name</b>	<b>Resin acids and Rosin acids, esters with glycerol</b>	Resin acids and Rosin acids, tall oil, esters with glycerol
<b>Consortium</b>	H4R	
<b>URL</b>	<a href="http://www.reachcentrum.eu/EN/consortium-management/consortia-under-reach/h4r-reach-consortium.aspx">http://www.reachcentrum.eu/EN/consortium-management/consortia-under-reach/h4r-reach-consortium.aspx</a>	
<b>Contact</b>	Dr. Philippe Salemis	
<b>Email address</b>	<a href="mailto:psa@reachcentrum.eu">psa@reachcentrum.eu</a>	
<b>Lead Registrant</b>	LES DERIVES RESINIQUES ET TERPENIQUES (DRT)	
<b>Contact</b>	Françoise BERGES	
<b>Email address</b>	<a href="mailto:reach@drt.fr">reach@drt.fr</a>	

### Activities:

☺ = Task completed

☹ = Task overdue

Task	Completed	Pending	Completion due	Status ☺ ☹
SIEF Survey:				
• CEFIC category	Yes			☺
• Data availability	Yes			☺
• Lead Registrant	Yes			☺
• Perform Test Plan agreed	Yes			☺
• Registration deadlines	Yes			☺
• SIEF merging	Yes			☺
Lead Registrant selected	Yes			☺
Lead Registrant Registered at ECHA	Yes			☺
Data Gap analysis	Yes			☺
Test Plan	Yes			☺
Test lab selected, samples prepared, contracts drawn up	Yes			☺
Testing complete, reports written, entered into IUCLID-5 dossier		Yes	Quarter 3 2010	
Writing Robust summaries for existing reports/data		Yes	Quarter 3 2010	
SIEF agreement released to SIEF Members		Yes	Quarter 3 2010	
SIEF agreement signed		Yes	Quarter 3 2010	
SIP completed	Yes			☺
Sameness criteria agreed	Yes			☺
Populating IUCLID-5 dossier		Yes	Quarter 3 2010	
Completeness checked		Yes	Quarter 3 2010	
Uses & Exposures known	Yes			☺
Chemical Safety Assessment		Yes	Quarter 3 2010	
Chemical Safety Report		Yes	Quarter 3 2010	
Joint Registration process started	Yes			☺
Token obtained by lead registrant	Yes			☺
Total costing calculated		Yes	Quarter 3 2010	
LoA available and communicated to SIEF members		Yes	Quarter 3 2010	
Payment of registration fee by LR		Yes	September 2010	
Lead Registration submitted		Yes	September 2010	
Lead Registration No obtained		Yes	September 2010	