SIEF Communication – Progress Report

	Issue No.
	3

	Date
	14 June 2010

	Substance id
	Substance to be  Registered
	Substance to be included in Registration

	CAS RNo.
	61790-50-9
	84776-85-2

	EC No.
	263-142-4
	284-011-8

	Name
	Resin acids and Rosin acids, potassium salts
	Resin acids and Rosin acids, tall-oil, potassium salts

	Consortium
	H4R

	URL
	http://www.reachcentrum.eu/EN/consortium-management/consortia-under-reach/h4r-reach-consortium.aspx

	Contact
	Dr. Philippe Salemis

	Email address
	psa@reachcentrum.eu

	Lead Registrant
	Arizona Chemical

	Contact
	Dr. Colin C. Rogers

	Email address
	regulatory.eu@azchem.com


Activities:
	Task
	Completed
	Pending
	Completion due
	Status ( (

	SIEF Survey:

· CEFIC category?

· Data availability?

· Lead Registrant?

· Perform Test Plan agreed ? 
· Registration dead lines?
· SIEF Merging?
	Yes

Yes

Yes

Yes

Yes
Yes
	
	
	(
(
(
(
(
(

	Lead Registrant selected
	Yes
	
	
	(

	Lead Registrant Registered at ECHA
	Yes
	
	
	(


	Data Gap analysis
	Yes
	
	
	(

	Test Plan 
	Yes
	
	
	(

	Test lab selected, samples prepared, contracts drawn up
	Yes
	
	
	(


	Testing complete, reports written, entered into IUCLID-5 dossier
	
	Yes
	Quarter 2 2010
	

	Writing Robust summaries for existing reports/data
	Yes
	
	
	(


	SIEF agreement released to SIEF Members
	
	Yes
	Quarter 2 2010
	

	SIEF agreement signed
	
	Yes
	Quarter 2 2010
	

	SIP completed
	Yes
	
	
	(

	Sameness criteria agreed
	Yes
	
	
	(

	Populating IUCLID-5 dossier
	
	Yes
	Quarter 2 2010
	

	Completeness checked
	
	Yes
	Quarter 2 2010
	

	Uses & Exposures known
	Yes
	
	
	(

	Chemical Safety Assessment
	
	Yes
	Quarter 2 2010
	

	Chemical Safety Report
	
	Yes
	Quarter 2 2010
	

	Joint Registration process started
	Yes
	
	
	(

	Token obtained by lead registrant
	Yes
	
	
	(

	Total costing calculated
	
	Yes
	Quarter 2 2010
	

	LoA available and communicated to SIEF members
	
	Yes
	Quarter 2 2010
	

	Payment of registration fee by LR
	
	Yes
	July 2010
	

	Lead Registration submitted
	
	Yes
	July 2010
	

	Lead Registration No obtained
	
	Yes
	July 2010
	

	
	
	
	
	


( = Task completed
( = Task overdue
